

Issues

Estimated time: 5.0 Spent time: 5.0

#	Project	Tracker	Subsystem	Subgroup	Subteam	Subject	Priority	Assignee	Status	Parent task	Estimated time	Spent time	Start date	Due date
66	Sprint 117	User Story				CCP Flight Defects List Cleanup	High	Ethan Ledig	Closed	Feature #49: AI&T Follow-Up	5.00	5.00	03/03/2023	