

Issues

Estimated time: 100.0 Spent time: 8.0

#	Project	Tracker	Subsystem	Subgroup	Subteam	Subject	Priority	Assignee	Status	Parent task	Estimated time	Spent time	Start date	Due date
1168	Sprint 019	User Story	Iris	Iris Optics		Optimize VNIR Optical Lens Design	Normal	Dipesh Aggarwal	New	Feature #1074: Iris Preliminary Optics Design	12.00	0.00	01/23/2024	02/06/2024
1167	Sprint 019	User Story	Iris	Iris Electronics		Iris STM32 Custom PCB Design	Normal	Dipesh Aggarwal	New	Feature #1075: Iris Preliminary Electronics Design	20.00	0.00	01/23/2024	02/20/2024
1140	Sprint 019	User Story	Iris	Iris Electronics		Writing Sensor Selection Document	Urgent	Dipesh Aggarwal	In Progress	Feature #992: Iris Sensor Trade Study	8.00	7.00	01/14/2024	01/30/2024
1095	CUBICS	User Story	Iris			Research USB-to-SPI Protocol Converter	Normal	Dipesh Aggarwal	New	Feature #1028: Preliminary Design: Iris	10.00	0.00	01/09/2024	
1081	CUBICS	User Story	Iris			Iris Design Document	Normal	Dipesh Aggarwal	New			0.00	12/19/2023	01/01/2024
913	CUBICS	User Story	Iris			Populating Iris Optics Detailed Design Document	Normal	Dipesh Aggarwal	In Progress	Feature #1074: Iris Preliminary Optics Design	20.00	0.00	10/10/2023	01/16/2024
910	CUBICS	Feature	Iris			RSSSA Application	Low	Dipesh Aggarwal	In Progress		6.00	1.00	10/08/2023	11/30/2023
279	CUBICS	Feature	Iris			Iris Knowledge Transfer and Retention	Normal	Dipesh Aggarwal	New		24.00	0.00	03/07/2023	11/21/2023