

Issues

Estimated time: 47.0 Spent time: 102.5

#	Project	Tracker	Subsystem	Subgroup	Subteam	Subject	Priority	Assignee	Status	Parent task	Estimated time	Spent time	Start date	Due date
1098	Sprint 019	User Story	Project Management			Summer 2024 Job Descriptions	Normal	Priya Manavalan	Closed		2.00	0.00	01/10/2024	01/16/2024
1064	CUBICS	User Story	Project Management			Update Mission Schedule Pending CSA Extension	Normal	Priya Manavalan	Closed	Feature #984: Update Schedule		0.00	01/02/2024	01/09/2024
1062	Sprint 018	User Story	Project Management			Release Schedule Updated with Phase B	High	Joanne Cai	Closed	Feature #984: Update Schedule	2.00	0.00	11/28/2023	12/05/2023
1061	CUBICS	User Story	Project Management			Phase B Schedule Update	Normal	Priya Manavalan	Closed	Feature #984: Update Schedule		0.00	10/31/2023	11/28/2023
1022	CUBICS	Feature	Mechanical			Mechanical: Requirements Review with Advisors	Normal		Closed	Epic #969: Requirements Review - Systems Team and Subsystem Advisors		0.00	11/25/2023	
1020	CUBICS	Feature	Mission Design			Mission Design: Requirements Review with Advisors	Normal		Closed	Epic #969: Requirements Review - Systems Team and Subsystem Advisors	2.00	0.00	11/28/2023	12/12/2023
1000	CUBICS	Feature	Mechanical			Hinge Trade Study	Normal		Closed	Epic #968: Trade Studies and Concept Selection		0.00	11/25/2023	01/30/2024
810	Sprint 015	User Story	Mission Design			Configuration Control of ConOps	Normal	Sally Palmers	Closed	Feature #782: Mission Concept Review		20.00	09/05/2023	09/26/2023
806	Sprint 012	User Story	Power			Power - Review comments on requirements from internal MCR	Normal	Priya Grewal	Closed	Feature #10: Requirements Definition		2.00	08/30/2023	09/04/2023
805	Sprint 012	User Story	Mechanical			Mechanical - Review comments on requirements from internal MCR	Normal	Tyler Stocking	Closed	Feature #823: Phase B - Mechanical Mission Documentation		2.00	08/30/2023	09/04/2023
800	Sprint 012	User Story	Mission Design			Operations Risk Matrix	Urgent	Priya Manavalan	Closed	Feature #782: Mission Concept Review	2.00	0.00	08/23/2023	08/27/2023
799	Sprint 012	User Story	Systems			DFGM Risk Matrix	Urgent	Priya Manavalan	Closed	Feature #782: Mission Concept Review	2.00	0.00	08/23/2023	08/27/2023
798	Sprint 012	User Story	Communications			Comms Risk Matrix	Urgent	Hariharan Krishnan	Closed	Feature #782: Mission Concept Review	2.00	0.00	08/23/2023	08/27/2023
797	CUBICS	User Story	Iris			Iris Risk Matrix	Urgent	Yeh-In Kang	Closed	Feature #782: Mission Concept Review	2.00	0.00	08/23/2023	08/27/2023

#	Project	Tracker	Subsystem	Subgroup	Subteam	Subject	Priority	Assignee	Status	Parent task	Estimated time	Spent time	Start date	Due date
796	Sprint 012	User Story	Power			Power Risk Matrix	Urgent	Priya Grewal	Closed	Feature #782: Mission Concept Review	2.00	3.00	08/23/2023	08/27/2023
795	Sprint 012	User Story	Mechanical			Mechanical Risk Matrix	Urgent	Tyler Stocking	Closed	Feature #823: Phase B - Mechanical Mission Documentation	2.00	0.00	08/23/2023	08/27/2023
794	Sprint 012	User Story	ADCS			ADCS Risk Matrix	Urgent	Ryan Bererton	Closed	Feature #782: Mission Concept Review	2.00	2.50	08/23/2023	08/27/2023
792	Sprint 012	User Story	Systems			OBC/Embedded Systems Risk Matrix	Urgent	Priya Manavalan	Closed	Feature #782: Mission Concept Review	2.00	0.00	08/23/2023	08/27/2023
788	Sprint 012	User Story	Power			Power - Internal MCR Presentation	Normal	Priya Grewal	Closed	Feature #782: Mission Concept Review		4.00	08/28/2023	08/29/2023
787	Sprint 012	User Story	Mechanical			Mechanical - Internal MCR Presentation	Normal	Tyler Stocking	Closed	Feature #823: Phase B - Mechanical Mission Documentation		2.00	08/28/2023	08/29/2023
786	Sprint 012	User Story	ADCS			ADCS- Internal MCR Presentation	Normal	Ryan Bererton	Closed	Feature #782: Mission Concept Review		2.00	08/28/2023	08/29/2023
785	CUBICS	User Story	Iris			Payload - Internal MCR Presentation	Normal	Dipesh Aggarwal	Closed	Feature #782: Mission Concept Review		1.00	08/28/2023	08/29/2023
781	Sprint 014	User Story	Systems			Systems - Internal MCR Presentation	Normal	Joanne Cai	Closed	Feature #782: Mission Concept Review		0.00	08/28/2023	08/29/2023
780	Sprint 012	User Story	Project Management			Internal MCR Rehearsal	Normal	Priya Manavalan	Closed	Feature #782: Mission Concept Review	2.00	0.00	08/28/2023	
778	Sprint 012	User Story	Communications			Ground Segment Requirements - Finalized for MCR	Immediate	Hariharan Krishnan	Closed	Feature #10: Requirements Definition		0.00	08/28/2023	08/30/2023
777	Sprint 012	User Story	Communications			Communications Requirements - Finalized for MCR	Immediate	Hariharan Krishnan	Closed	Feature #10: Requirements Definition		0.00	08/28/2023	08/30/2023
776	Sprint 012	User Story	Power			Power Requirements - Finalized for MCR	Immediate	Priya Grewal	Closed	Feature #10: Requirements Definition		14.00	08/28/2023	08/30/2023
774	Sprint 012	User Story	Mechanical			Mechanical Requirements - Finalized for MCR	Immediate	Tyler Stocking	Closed	Feature #823: Phase B - Mechanical Mission Documentation		9.00	08/28/2023	08/30/2023
773	CUBICS	User Story	ADCS			ADCS Requirements - Finalized for MCR	Immediate	Ryan Bererton	Closed	Feature #10: Requirements Definition		0.00	08/28/2023	08/30/2023

#	Project	Tracker	Subsystem	Subgroup	Subteam	Subject	Priority	Assignee	Status	Parent task	Estimated time	Spent time	Start date	Due date
772	Sprint 012	User Story	Systems			DFGM/Corner Cube Payload Requirements - Finalized for MCR	Immediate	Priya Manavalan	Closed	Feature #10: Requirements Definition		0.00	08/28/2023	08/30/2023
771	CUBICS	User Story	Iris			Iris Payload Requirements - Finalized for MCR	Immediate	Yeh-In Kang	Closed	Feature #10: Requirements Definition		0.00	08/28/2023	08/30/2023
686	Sprint 009	User Story	Systems			Meet with Software for Requirements Drafting	Normal		Closed		2.00	4.00	07/11/2023	07/25/2023
685	Sprint 009	User Story	Systems			Meet with Mechanical for Requirements Drafting	Urgent	Joanne Cai	Closed		2.00	3.00	07/11/2023	07/25/2023
683	Sprint 010	User Story	Systems			ADCS Requirements Definition - Finish 1st Draft	Urgent	Pundeep Hundal	Closed	Feature #10: Requirements Definition	4.00	9.00	07/11/2023	07/25/2023
380	Sprint 118	User Story	Systems			Finalize LEOP Section of Orbital Operations Manual	Immediate	Joanne Cai	Closed	Feature #57: Operations Design	15.00	25.00	04/17/2023	04/23/2023