

Issues

Estimated time: 0.0 Spent time: 2.5

#	Project	Tracker	Subsystem	Subgroup	Subteam	Subject	Priority	Assignee	Status	Parent task	Estimated time	Spent time	Start date	Due date
18	CUBICS	Feature	Mechanical			ICARUS Redesign	Normal		Closed			1.50	03/07/2023	05/15/2023
17	CUBICS	Feature	Mechanical			Thermal Characterization	Normal	Tyler Stocking	Closed			0.00	03/21/2023	
16	CUBICS	Feature	Mechanical			Structural Analysis	Normal		Closed			0.00	02/28/2023	
15	CUBICS	Feature	Mechanical			Vibrations Testing	Normal		Closed			0.00	02/28/2023	
14	CUBICS	Feature	Mechanical			Shaker table development	Normal		Closed			0.00	05/30/2023	
13	CUBICS	Feature	Mechanical			CAD Maintenance	Normal	Tyler Stocking	Closed			0.00	03/05/2023	
12	CUBICS	Feature	Mechanical			Mechanical Knowledge transfer	Normal		New			1.00	03/07/2023	