

Issues

Estimated time: 12.0 Spent time: 0.0

#	Project	Tracker	Subsystem	Subgroup	Subteam	Subject	Priority	Assignee	Status	Parent task	Estimated time	Spent time	Start date	Due date
1063	Sprint 017	User Story	DFGM			Update the CAD for the Boom	Normal	Saksham Verma	Closed	Feature #1029: Preliminary Design: DFGM	12.00	0.00	11/28/2023	12/12/2023