

Issues

Estimated time: 35.5 Spent time: 16.0

| # | Project | Tracker | Subsystem | Subgroup | Subteam | Subject | Priority | Assignee | Status | Parent task | Estimated time | Spent time | Start date | Due date |
|------|------------|------------|------------|----------|---------|---|----------|------------------|--------|--|----------------|------------|------------|------------|
| 1164 | CUBICS | User Story | Mechanical | | | Thermal Budget | Normal | Brandon Martens | Closed | Feature #1034: Preliminary Design: Thermal Model | 3.00 | 3.00 | 01/22/2024 | 02/05/2024 |
| 1163 | CUBICS | User Story | Mechanical | | | Review TVAC SOP | Normal | Ramin Mashayekhi | Closed | Feature #815: Phase B - TVAC M&I | 1.50 | 1.00 | 01/22/2024 | |
| 1162 | CUBICS | User Story | Mechanical | | | Review Ex2 Ltspice model | Normal | Alice Nguyen | Closed | Feature #1034: Preliminary Design: Thermal Model | 2.00 | 3.00 | 01/22/2024 | 01/29/2024 |
| 1161 | CUBICS | User Story | Mechanical | | | Ex 3 Icarus Thermal Properties Characterization | Normal | Jack Fraser | Closed | Feature #1034: Preliminary Design: Thermal Model | 12.00 | 0.00 | 01/22/2024 | 02/26/2024 |
| 921 | Sprint 016 | User Story | Mechanical | | | Thermal documentation organization | Normal | Brandon Martens | Closed | Feature #814: Phase B - Thermal Characterization | 2.00 | 0.00 | 10/24/2023 | 10/31/2023 |
| 815 | CUBICS | Feature | Mechanical | | | Phase B - TVAC M&I | Normal | | Closed | Feature #1034: Preliminary Design: Thermal Model | | 0.00 | 08/16/2023 | |
| 814 | CUBICS | Feature | Mechanical | | | Phase B - Thermal Characterization | Normal | | Closed | Feature #1034: Preliminary Design: Thermal Model | | 0.00 | 10/24/2023 | 10/31/2023 |
| 747 | Sprint 014 | User Story | Mechanical | | | TVAC board holder design | Normal | Jack Fraser | Closed | Feature #815: Phase B - TVAC M&I | 15.00 | 9.00 | 08/16/2023 | |