

Issues

Estimated time: 41.0 Spent time: 29.5

#	Project	Tracker	Subsystem	Subgroup	Subteam	Subject	Priority	Assignee	Status	Parent task	Estimated time	Spent time	Start date	Due date
1299	CUBICS	User Story	Mechanical			Atlas Exploded View	Normal	William Marquis	Closed	Feature #1298: 8.1.1.1 Activity: Atlas Design and CAD Maintenance	5.00	8.50	05/09/2024	05/21/2024
1297	CUBICS	User Story	Mechanical			Atlas Bill of Materials Creation	Normal	William Marquis	Closed	Feature #1298: 8.1.1.1 Activity: Atlas Design and CAD Maintenance	6.00	2.00	05/09/2024	05/14/2024
1296	CUBICS	User Story	Mechanical			Atlas Drawing Package Creation	High	Eni Oyekanmi	Closed	Feature #1298: 8.1.1.1 Activity: Atlas Design and CAD Maintenance	30.00	19.00	05/09/2024	05/21/2024