

Issues

Estimated time: 0.0 Spent time: 0.0

#	Project	Tracker	Subsystem	Subgroup	Subteam	Subject	Priority	Assignee	Status	Parent task	Estimated time	Spent time	Start date	Due date	Related issues
1484	Ex-Alta 3	Task	Systems			Full FM FlatSat Testing	Normal		In Progress	Topic #1423: Flight Model FlatSat		0.00	12/05/2025	12/26/2025	Follows #1476, Precedes #1424
1483	Ex-Alta 3	Task	Systems			ADCS FM FlatSat Testing	Normal		In Progress	Topic #1423: Flight Model FlatSat		0.00	11/03/2025	11/24/2025	Follows #1475
1482	Ex-Alta 3	Task	Systems			DFGM FM FlatSat Testing	Normal		In Progress	Topic #1423: Flight Model FlatSat		0.00	10/10/2025	10/17/2025	Follows #1474
1481	Ex-Alta 3	Task	Systems			Iris FM FlatSat Testing	Normal		In Progress	Topic #1423: Flight Model FlatSat		0.00	09/29/2025	10/06/2025	Follows #1473
1480	Ex-Alta 3	Task	Systems			Deployable mechanisms FM FlatSat	Normal		In Progress	Topic #1423: Flight Model FlatSat		0.00	09/22/2025	09/26/2025	Follows #1472
1479	Ex-Alta 3	Task	Systems			S-band Transmitter FM FlatSat Testing	Normal		In Progress	Topic #1423: Flight Model FlatSat		0.00	09/12/2025	09/19/2025	Follows #1471, Follows #1536
1478	Ex-Alta 3	Task	Systems			Core FM FlatSat + Solar Panels + Heracles	Normal		In Progress	Topic #1423: Flight Model FlatSat		0.00	09/04/2025	09/11/2025	Follows #1470
1477	Ex-Alta 3	Task	Systems			Core FM FlatSat: OBC + UHF + EPS	Normal		In Progress	Topic #1423: Flight Model FlatSat		0.00	08/27/2025	09/08/2025	Follows #1532