

Issues

Estimated time: 150.0 Spent time: 138.0

#	Project	Tracker	Subsystem	Subgroup	Subteam	Subject	Priority	Assignee	Status	Parent task	Estimated time	Spent time	Start date	Due date
469	Sprint 120	User Story	Systems			Review EPS LEOP Critical state test plan	Normal	Joanne Cai	Closed	Feature #57: Operations Design	8.00	3.00	05/16/2023	
380	Sprint 118	User Story	Systems			Finalize LEOP Section of Orbital Operations Manual	Immediate	Joanne Cai	Closed	Feature #57: Operations Design	15.00	25.00	04/17/2023	04/23/2023
336	Sprint 117	User Story				Northern SPIRIT operations dress rehearsal	Urgent	Joanne Cai	Closed	Feature #57: Operations Design	20.00	11.00	04/04/2023	04/17/2023
332	Northern SPIRIT	User Story	Systems			Ops Manual - Resolve all review comments from rest of the ops manual	High	Joanne Cai	New	Feature #57: Operations Design		0.00	04/04/2023	
328	Northern SPIRIT	User Story	Systems			Ops Manual - Complete all sections of Ops Manual for review	Urgent	Joanne Cai	In Progress	Feature #57: Operations Design	30.00	0.00	04/04/2023	04/14/2023
327	Sprint 118	User Story	Systems			Ops Manual - Finish Reviewing Comments for Intro & LEOP Sections	Immediate	Pundeeep Hundal	Closed	Feature #57: Operations Design	40.00	32.00	04/04/2023	04/14/2023
324	Sprint 118	User Story	ADCS			Ops Manual - Address ADCS Commissioning Stage 1 and 2 Review Comments	Immediate	Andre Ulliac	New	Feature #57: Operations Design	5.00	5.00	04/07/2023	04/11/2023
323	Northern SPIRIT	User Story	ADCS			Ops Manual - Address ADCS Commissioning Stage 3 Review Comments	Immediate	Andre Ulliac	New	Feature #57: Operations Design	6.00	0.00	04/14/2023	04/18/2023
322	Sprint 118	User Story	ADCS			Ops Manual - Complete ADCS Commissioning Stage 3 for Review	Immediate	Andre Ulliac	New	Feature #57: Operations Design	16.00	3.00	04/04/2023	04/07/2023
231	Sprint 118	User Story	Mission Design			MOP V4 Outline	Immediate	Nikhil Velagapudi	Feedback	Feature #57: Operations Design	3.00	0.00	03/21/2023	04/11/2023
230	Sprint 117	User Story				Meeting with Will (MDA)	High	Nikhil Velagapudi	Closed	Feature #57: Operations Design	2.00	3.00	03/21/2023	04/14/2023
145	Northern SPIRIT	User Story	Mission Design			Reach out to potential clients for data	Normal	Nikhil Velagapudi	New	Feature #57: Operations Design		0.00	03/08/2023	03/21/2023

#	Project	Tracker	Subsystem	Subgroup	Subteam	Subject	Priority	Assignee	Status	Parent task	Estimated time	Spent time	Start date	Due date
93	Sprint 117	User Story				UHF Ground Station Rotor Calibration	High	Nikhil Velagapudi	Closed	Feature #57: Operations Design	1.00	1.00	03/05/2023	04/12/2023
56	Sprint 116	User Story	Mission Design			LEOP Command Sequence in Operators Manual	Immediate	Joanne Cai	Closed	Feature #57: Operations Design	4.00	55.00	03/21/2023	04/04/2023